

# Repatriation Update

10<sup>th</sup> EMODnet Technical Working Group  
9 - 10<sup>th</sup> September 2021

Francis Strobbe/Conor Delaney

EMODnet Central portal

---

# Repatriation Update - Launched - 19 July 2021

- [www.emodnet.eu](http://www.emodnet.eu) - - > [emodnet.ec.europa.eu](http://emodnet.ec.europa.eu)
  - Thanks to Menashe and others for reporting some problems with content. These are now fixed.
  - There are some content updates pending to do with the privacy statement. This will be ongoing as we waiting for some decision from DG Mare/CINEA.
  - The Map viewer is the old map viewer. In time this will be replaced by the new Central Map Viewer.
  - The products catalogue will be replaced by an updated one. This is largely an update to the underlying technology (GeoNetwork), however there will be some content updates as well.


## Next Major Steps

- Newsroom – first newsletter distributed using Newsroom (August edition)
  - News items will have to be routed through the Secretariat.
- Website updates done via a dev server before being uploaded to production site
  - For the moment website updates have to be routed through the Secretariat.
  - In time, for centralisation, we will be producing documents with guidelines on how to update the central portal pages of thematic lots. These guidelines will be based on the EC guidelines provided by DG Comm, but targeted for our needs.

## Technical updates to support Repatriation were needed

- Dedicated development (DEV) server at VLIZ. Copy of [www.emodnet.eu](http://www.emodnet.eu) (Nov 2020)
- Trust-IT develops new EC template on DEV server (Dec-Apr 2021)
- Set up DEV DNS (by EU): more proper testing possible (Mar 2021)
- Implementation of WebGuide (ECL), Global banner, GDPR (Jan-Apr 2021)
- Integrate data services (geoviewer, geonetwork, ...) in EC template (Apr-May 2021)
- Implementation IT Security plan (2021, continuous)
- Green light repatriation by DG COMM
  - = production DNS entry [emodnet.ec.europa.eu](http://emodnet.ec.europa.eu)
  - = migrate DEV to production server at VLIZ, create SSL certificate
  - = permanent redirect [www.emodnet.eu](http://www.emodnet.eu) (16 Jul 2021)
- Set up EC email [secretariat@emodnet.ec.europa.eu](mailto:secretariat@emodnet.ec.europa.eu)  
Connected to Jira Service Desk (Jul 2021)
- Integration Europa Analytics (Matomo) via custom JSON

Repatriation done & approved (Jul 2021)



[emodnet.ec.europa.eu](http://emodnet.ec.europa.eu)

*Your gateway to marine data in Europe*

