



EMODnet Bathymetry Activities update and prospective progress on data

17th EMODnet Steering Committee 7-8 November 2022

> Thierry Schmitt – Shom – Bathymetry

Thierry.schmitt@shom.fr

The European Marine Observation and Data Network (EMODnet) is financed by the European Union under Regulation (EU) 2021/1139 of the European Parliament and of the Council of 7 July 2021 establishing the European Maritime, Fisheries and Aquaculture Fund and its predecessor, Regulation (EU) No. 508/2014 of the European Parliament and of the Council of 15 May 2014 on the European Maritime, and Eichdrice, Fund

Project Progress: Overview of Deliverables and Milestones (to do/pending/done)

D2.1: Upgraded guidelines for data pre-processing and population of metadata	Delivered	M4
D2.2i: Training Workshop for data pre-processing and metadata population	Delivered	M4
D2.3: Pre-processed survey data sets and included in CDI Service	Delivered	M15
D2.4: Pre-processed composite DTMs and included in Sextant service	Delivered	M12
D2.5: Satellite Derived Bathymetry data sets and included in Sextant Service	Delivered	M12
D3.1: Upgraded guideline of EMODnet methodology for DTM production, including using prototype CVE	Delivered	M12
D3.2i: Upgraded Globe software + new functionalities	Delivered	M9
D3.3i: Training and intercalibration Workshop	Delivered	M11
D3.4i: Processed and pre-gridded data sets as input for RDTMs	Delivered	M15
D3.5i: Regional DTMs with common resolution of 1/16 arc minutes grid	Delivered	M18
D4.1 and D4.2 Standard machine-to-machine services delivered for common and specific functionalities	Delivered	M6
D4.3 Common Virtual Environment tools and methodology (RDTM reviewing facitities)	Delivered	M14




Project Progress: Overview of Deliverables and Milestones (to do/pending/done)

 Provide an overview of project Deliverables and Milestones, in a GANTT chart or in table by using colour codes


D3.7: New EMODnet DTM incl Quality Index and loaded in EMODnet web services for viewing and downloading	M23	To do
D3.8: HR-DTMs loaded as separate layer in EMODnet web services for viewing and downloading	M23	To do
D3.9: Source reference layer to link to CDI and Sextant Catalogue services	M23	To do
D3.10: Refined best-estimate European digital coastlines for a range of vertical levels at the portal	M22	Well underway
D3.11: Updated Inventory of existing and ratified baselines and registered claims / disputes under UNCLOS, for European countries at the portal	M20	Draft report under review
D3.12: Tidal bathymetry for Venice Lagoon	M23	Underway
D1 Reporting (inc. Quarterly, interim and final reports, service continuity docs)	M24	Continuously
D5.1:Helpdesk	M24	Continuously
D5.3 and D5.4 Promotions	M24	Continuously



Progress on data and geographic coverage



- Known existing data from countries outside of the EU -> seeking diplomatic support/strategy
- Some deep sea waters are poorly considered and have not been the object of systematic survey ->
 suggest that EU science funded project are getting "archived" through EMODnet.
- Temporal component of the bathymetric information needs to be taken into account (especially in coastal waters) -> technical visualisation solution (where overlapping data exists), estimate the bathymetry satellite informations – where possible (cf EMODnet Bathy/Copernicus Marine ongoing discussions).



emodnet.ec.europa.eu

Your gateway to marine data in *Europe*



© European Union 2022

Unless otherwise noted the reuse of this presentation is authorised under the <u>CC BY 4.0</u> license. For any use or reproduction of elements that are not owned by the EU, permission may need to be sought directly from the respective right holders.

Slide X: description of the image, source: xxx

