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Centralisation overview

• CINEA/DG MARE request in early 2020

• Aim: (meta)data, products thematic lots information 

stored and accessed via the Central portal (CP)

• Lots continue to perform the work as defined by the 

tenders + comply with necessary requirements to get 

meta/data/products on the CP

• Portals shutdown within 6 months of start of 

Phase IV contract (flexible)
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Centralisation overview (cont)

• Technical team: Secretariat, VLIZ, Carlos Cerezo (DG MARE) + Bilbomatica

• Conceptual proposal delivered to CINEA/DG MARE Mar 2020, 2nd version Dec 2020

• Early 2021: Bilbomatica’s work was reassigned from the European Atlas of the Sea to the Central Portal 
visualisation/download tool
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Centralisation overview (cont)

• Initial timeline 
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Progress update

• Based on Bathymetry viewer codebase (React)

• Layer management system remains as-is “metagis” by VLIZ

• List of functionality priorities defined by technical team
• Priority 1: essential GIS functionalities (done)

• Priority 2: functionalities needed for centralisation by all lots (almost done)

• Priority 3: custom functionalities, mostly not applicable to all lots (to do)

• Meetings every two weeks

• Bilbomatica improved some existing functionalities and added new ones

• Next step is the finishing the download functionality
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Implementation process

• Meetings with thematic lots ~1.5 months (bathymetry, human activities and biology)

• Discuss potential issues/constraints with data/products and agree on best way to proceed

• Setup and configuration of an ERDDAP server to facilitate data products query, aggregation, download
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Next steps

• Frequent meetings with thematic lots continue until lot portal is shutdown

• Static content centralisation led by Francis

• Upload of Bathymetry, Human Activities and Biology products to CP ERDDAP server

• Implement visualisation tool on CP development server

• Agree with lots & DG MARE on essential functionality available on CP, to shut down portal

• Upload vector data to CP PostGIS/Geoserver

• Look into synchronization mechanisms (grid: ERDDAP & vector: PostGIS)
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