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A bit of background

September 2017: Start point
Vv

March 2018: Mockups
g
May 2018: Atlas 2.0 (1st release and 1st workshop)

\
June 2018: Atlas 2.1 (2nd release)

g
Septembre 2018: Atlas 3.0 (3rd release and SC)

Roadmap
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Total: 20 days

nd release - Mid of July
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Roadmap

Jetaild schedule - WEEKS

3rd release - Beginning of
September

User guidetines in HTML

Lenguages new approach

Share gptions on the homepage
header

Design improvements {icons]

6 new EURSOTAT services crented by
Coastalfnon coastal

New predefined map cultural
hemitage (DG Mare}

Analysis of doto representation
improvernents for current included
dafalemept emodnet)

Emuail gation on share aption

EC logo on the exparted pd files

Eurcpean Angiyticsionalysis.
dashboard, report]

Test phose

e
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Main improvements

Get feature info Language selector Rediretion to the

viewer without the

homepage

Follow us Share by email Help

Next steps

- Technical improvements

- Improve the content

- Work in the usability indicators

- Analyse results from usability point of view
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